













St. Helens Housing Needs Analysis, Project Schedule

Project Task	Mtgs	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Task 1: Project Kick-off		 11/9								
1.1 Public Involvement Plan										
1.2 Revised schedule										
1.3 Kick-off meeting Teleconference	1	10/16								
1.4 Tasks/Action Items Summary										
Task 2: Housing Needs Projection										
2.1 Draft Housing Needs Projection Memo										
2.2 Advisory Committee meeting materials										
2.3 Advisory Committee meeting #1	1			12/11						
Task 3: Buildable Lands Inventory										
3.1 Draft BLI Methodology Memo										
3.2 Advisory Committee meeting materials										
3.3 Advisory Committee meeting #2	1					2/12				
Task 4: Residential Land Need Analysis										
4.1 Draft Housing Land Needs Analysis										
Task 5: Measures to Accommodate Need										6/15
5.1 Housing Policy Options Memo										
5.2 Draft Housing Needs Analysis (HNA)										
5.3 Presentation materials										
5.4 Advisory Committee meeting #3	1					3/12				
5.5 Council/Public worksession #1	1							tbd		
5.6 HNA Adoption Materials									