ST. HELENS AREA-WIDE PLAN TIMELINE*



																		FOUNDED 1850
		2015									2016							
	TASKS	AUGUST	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPT	OCT	NOV	DEC
	Project Kick-off																	
COMMUNITY INVOLVEMENT	Public Meetings									*		*						
	Advisory Committee Meetings							*	*				*					
ONDITIONS	Existing Conditions Evaluation																	
EXISTING O	Developer Interviews																	
UT ASSESSMENT	Site-Specific Needs Assessment																	
REDEVELOPME	Scenario Planning																	
IMPLEMENTATION PLAN	Draft Implementation Strategy																	
FINALIZED AWP	Draft Framework Plan																	
	Final Public Event															*		